Original Copilot-Generated 8-Week Backlog Diagram

RigAssist AI - Group 3 | Five backlog items per week

This diagram condenses the original AI-generated backlog into a visual roadmap. Each box preserves the original task ID, task name, and primary owner.

WEEK 1

Planning & Architecture

RA-001 Establish project architecture
Owner: Jordy

RA-002 Define supported prototype scope
Owner: Shared

RA-003 Design API/component contracts
Owner: Macauley

RA-004 Create repository and workflow
Owner: Shared

RA-005 Define sample reference dataset structure
Owner: Leonel

WEEK 2

Foundation

RA-006 Build local data model
Owner: Macauley

RA-007 Create navigation structure
Owner: Macauley

RA-008 Populate initial sample dataset
Owner: Shared

RA-009 Create safety disclaimer framework
Owner: Jordy

RA-010 Document calculation requirements
Owner: Jordy

WEEK 3

Calculator

RA-011 Load-angle multiplier calculator
Owner: Jordy

RA-012 Input data entry screen
Owner: Macauley

RA-013 Input validation framework
Owner: Macauley

RA-014 Unit test calculation engine
Owner: Shared

RA-015 Results display screen
Owner: Macauley

WEEK 4

Reference Features

RA-016 Browse reference information
Owner: Macauley

RA-017 Search local reference database
Owner: Macauley

RA-018 Citation metadata support
Owner: Leonel

RA-019 Offline access support
Owner: Jordy

RA-020 Integration review
Owner: Shared

Overall flow: Planning/Scope -> Foundation -> Calculator/Reference -> AI -> Testing -> Delivery

Original Copilot-Generated Backlog - Weeks 5-8

WEEK 5

AI Foundation

RA-021 AI assistant architecture
Owner: Leonel

RA-022 Retrieve approved records for questions
Owner: Leonel

RA-023 AI question interface
Owner: Macauley

RA-024 Hallucination mitigation rules
Owner: Leonel

RA-025 AI safety messaging
Owner: Jordy

WEEK 6

AI Integration

RA-026 Generate grounded AI responses
Owner: Leonel

RA-027 Display source references
Owner: Macauley

RA-028 Restrict AI calculation authority
Owner: Jordy

RA-029 AI evaluation test suite
Owner: Shared

RA-030 Error handling for retrieval failures
Owner: Leonel

WEEK 7

Testing & Validation

RA-031 End-to-end workflow testing
Owner: Shared

RA-032 Usability review
Owner: Macauley

RA-033 Performance validation
Owner: Jordy

RA-034 Data accuracy review
Owner: Shared

RA-035 Regression testing
Owner: Shared

WEEK 8

Delivery

RA-036 Capstone demonstration build
Owner: Shared

RA-037 Final architecture documentation
Owner: Jordy

RA-038 Interface/API documentation
Owner: Macauley

RA-039 AI integration documentation
Owner: Leonel

RA-040 Final acceptance review
Owner: Shared

Overall flow: Planning/Scope -> Foundation -> Calculator/Reference -> AI -> Testing -> Delivery